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The evaluation
of cultural projects
and processes
David Roselló Cerezuela
1. Evaluation - a tool at the service of cultural
projects and policies
Evaluation expresses, above all, the desire to improve 
cultural projects that are already underway or not yet started. 
It is as applicable to projects which have already finished and 
were successful as to those which resulted in more of  a sense 
of  failure. In that regard, we are not evaluating in order to 
reward or punish the teams of  professionals implementing 
the projects, but to always improve those projects in the 
present or the future.
At the same time, the evaluation of  cultural projects is 
currently raising interest in terms of  carrying it out properly 
and questions about how to do this. Social sciences and 
professional experimentation have provided multiple answers 
that are both conceptual and instrumental. They are both 
combined herein.
Said conceptual contributions to professional practice 
can be applied to the management of  cultural policies. 
The main aim, above and beyond academic perfection, is 
to develop a useful tool for our work, although the former 
also helps to improve it. Therefore, the evaluation of  cultural 
programmes, projects, facilities and actions must know how 
to adapt to the needs of  the work of  the institutions, teams 
and professionals, and not necessarily the reverse if  the desire 
is for it to be effective.
Lastly, nowadays, it is widely accepted that the 
evaluation of  a cultural project is essential for knowing 
whether we are working in the right direction or whether we 
need to modify some aspect of  that project. In recent times, it 
has become too common for the subject of  evaluation to be a 
source of  worry for some and a laboratory exercise for others. 
Without leaning to one side (“culture cannot be evaluated 
precisely and any attempt to do so will not reflect the reality”) 
or the other (“absolutely everything is measurable using 
mathematical precision”), we should make the effort to find 
the equilibrium point which gives projects the most credibility. 
The more complex the situation, the more necessary it is to 
provide evidence of  the evaluation process.
2. Let’s talk definitions
Defining evaluation helps to give it one meaning or
another.
There are two main perspectives in evaluation:
• Looking backwards
This evaluation is often associated with a valued
revision based on the work done to date, i.e.
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an assessment which basically highlights the 
achievements and failures. Using a battery of  
pre-fixed indicators, it is checked to what extent 
the results that we planned were or are being 
achieved. In short, it answers the questions: how 
did it all go? Did we achieve the desired results?
• Looking forwards
This evaluation is associated with a revision 
exercise that is basically aimed at improving 
the continuation, next editions or other future 
versions of  the project. It answers the question: 
what has to be changed to make it better?
Technically, they both use same instruments and 
methodology but the sense and final intention may vary from 
one perspective to the other. The option being used herein 
is the second: this evaluation makes more sense given that it 
allows subsequent operations to be improved. In doing this, 
we will clearly have to review the work carried out.
A summary and more complete definition would be:
Evaluation is a systematic process through which one 
obtains the necessary information about the results, 
planned or otherwise, and the functioning of  a cultu-
ral project. This is done in order to find out to what 
extent the objectives are being achieved and how the 
production is developing, thus enabling opportune 
decisions to be made to redirect the project via the 
modification of  any of  its aspects (ROSELLÓ, 2004).
3. The time to think about evaluation
In many planning schemes, the evaluation is placed 
at the end, as the closure of  the project, or as a look back to 
contrast the diagnosis. However, it is preferable to place the 
evaluation throughout the scheme, in each of  the phases, seeing 
as all of  them can and should be evaluable. Therefore, the plan 
for evaluating the results should be proposed when the objectives 
are being defined, and the plan for evaluating the project’s 
progress should be determined when defining the management 
elements: general planning, team training, communications 
plans, infrastructural requirements, budget, etc. 
Planning the evaluation is not, therefore, just 
another phase of  the project, instead it should be present 
transversally, in the majority of  phases. We are thus dealing 
with a process that: starts at the design of  each part of  the 
project; is executed throughout the progress thereof; and is 
complete once the project has finished with the execution of  
the aforementioned evaluation. 
Consequentially, we will work on planning the 
evaluation of  each chapter of  our project’s scheme, even 
though later we may group all aspects related to planning in 
a separate chapter.
4. Other terms used
There are other terms used as synonyms to evaluation 
and each one has its nuances and contributions:
• Assessment: a less committed term than 
evaluation, but used as a synonym.
• Follow-up: this refers more to the evaluation 
process than its results. It emphasises its 
continuous or permanent nature.
• Supervision: this can highlight the hierarchical 
nature of  the evaluation process.
• Control: a generic term associated with 
evaluation.
• Strategic control: used more in the private sector. 
It indicates the checking or verification of  a 
process, in order to correct any deviations.
• Monitoring: highlights the permanent nature of  
gathering and analysis of  the data required to 
form the evaluation.
• Report: refers to the final document that features 
the evaluation results.
In a more exact sense, some authors consider that the 
diagnosis prior to the definition of  a project is already in itself  
an evaluation of  the situation in which we are preparing to 
intervene. Although this statement is correct in the formal 
sense and a lot of  the methodology and instruments used can 
be the same, the sense is different: the diagnosis seeks to find 
out a situation in which we have not yet intervened in order 
to define a proposal for action. Evaluation, with the focus it is 
given herein, is a perspective of  our interventions – first those 
in the past and then in view of  the future.
5. Why evaluate a cultural project?
Let’s identify a few reasons why we should evaluate.
• The main reason why we should evaluate a 
project, as we have already seen, is to improve 
it, either in terms of  its current progress or in 
future editions: reorientation of  objectives, 
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changes in content, strategy or activities, the 
provision of  more resources, modification of  
the management and planning model, change 
of  target audience, etc.
• It can also help to justify the need or suitability of  
a new push which may continue or complement 
the existing project proposals.
• This point tends to be less frequent, but why not 
add it? The results of  an evaluation can help us 
to agree on the cancellation of  the project if  we 
detect that there is no reason for it to continue. 
When the proposed objectives have already been 
achieved, for example.
• Lastly, evaluation helps to make institutional 
decisions of  an internal nature: a restructuring 
of  the team, a professional recognition, a 
promotion, an award, an increase of  resources; 
but also a punishment, a dismissal, a firing, a 
decrease of  resources, etc.
• Outside of  this reasoning, a project can be 
evaluated simply as a routine activity with 
administrative mechanics (it is evaluated and the 
document is filed) and does not have to have any 
repercussions.
6. Why do we NOT evaluate?
Just like there are reasons to carry out an evaluation, 
in practice there are also reasons not to do so. These tend not 
to be so explicit but they end up setting the facts in the teams 
and projects. To put it another way, if  everyone recognises it 
as a key issue in the management of  culture why do we find 
it so hard to evaluate our projects?
Let’s look at some of  the reasons:
• The ultimate reason for our project is the simple 
realisation of  the activity (there is no project which 
goes further than this). Once it has been carried 
out, it is deemed that the project was properly 
developed. There are no other objectives; it is 
action for action’s sake.
• Evaluation is neglected or deemed pointless. As 
there is seemingly nothing more urgent that the 
progress of  the project, the evaluation is left for 
later, for ‘when there’s time’... but this time is 
never found.
• It is believed that establishing a rigorous process 
is unnecessary. All that is needed is our simple 
perception. The team tends to fall into a state of  
complacency which defeats all critical spirit.
• The team looks for the perfect method to produce 
an absolutely reliable evaluation. They can 
become paralysed by their level of  self-demand 
and never find the best way to evaluate, finally 
putting it aside.
• The team does not know the methodology of  
evaluation.
• The team is afraid of  the results, especially 
when they must be presented to the public or to 
clients, sponsors, the media or the directors of  
the institution. They fear the consequences. The 
more information is shown, the more vulnerable 
they are to possible criticism.
• The team believes that the results of  the 
evaluation, whatever they may be, will not affect 
the future of  the project and will not lead to any 
substantial changes. The logic of  the project is out 
of  phase with its own evaluation. It is sometimes 
therefore seen as a waste of  time. 
• The team finds it difficult to establish direct causality 
between the interventions and results which may be 
due to other factors in the same context.
• Evaluation is seen as something that is outside 
the team, as something to be done by someone 
else or another agent.
• The team has a tendency to keep the information 
they have and they find it hard to present it in 
public.
• The process is seen as an evaluation of  the team 
and not something that is for the team.
• The team’s contacts (supervisors, clients, 
sponsors, etc.) do not value the efforts made in 
the evaluation and barely look at it.
• If  no-one asks us for it... why do it?
The consequence of  all these situations is, for one 
reason or another, the evaluation of  a project ends up not 
being done or is not done with the necessary rigour.
7. The advantages of evaluating a cultural project
In closing this first part, we must be clear on the 
arguments in favour of  evaluation. Therefore, even if  no-one 
asks for it, recognises it or appreciates it, as professionals we 
must have the conviction that we are working correctly. To 
sum up, here are some of  the arguments.
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The evaluation of  a project helps the team to:
• Redirect the purpose and application of  
the project in order to achieve the desired 
objectives and to optimise the resources used 
to do this.
• To improve future editions of  the project.
• To generate new proposals for new projects or 
interventions.
• To innovate in projects so as to not always do the 
same things.
• To compare, with caution due to differences in 
contexts, various projects or interventions.
• To be able to demonstrate successes to third 
parties.
• To show a planning and evaluation method to 
new people in the team or in the profession.
• To appreciate and value, within the team, the 
work done and to display the obtained results, 
whether they are positive or negative.
• To generate, within the team, debate that goes 
beyond the elements of  the action.
• To show the public the team’s interest in results 
and to publish those results.
• To portray an image of  seriousness and 
professionalism to third parties.
• To check the project and its reports in the future, 
identifying the causes of  success and failure in 
our own projects and those of  others.
8. What areas do we evaluate?
Once we have a clear conviction that we must always 
carry out a good evaluation of  our actions, we can now 
look at how to do it. The first thing we must ask ourselves 
is: exactly what areas do we have to evaluate? To do this we 
need to refer to the scheme we used to create the project: 
the evaluation will take place in the different sections of  that 
scheme.
These are:
Presentation
Brief  Summary
I. Contextual Basis of  the Project
1. Aims
2. Territorial Dinamic
3. Sectorial Dinamic
4. Fitting into the Context of  Other Policies
5. Origin/Background
6. Internal Analysis of  the Management 
    Organisation
Diagnosis
II. Definition of  the Project
7. Target Audience
8. Objectives and Planning of  the Evaluation
9. Contents
10. Strategy Lines
11. Action
12. Management Models
III. Production of  the Project
13. Planning of  the Project
14. Organisational Structure and Human 
      Resources
15. Communications Plan
16. Infraestructural and Technical Requirements
17. Administrative and Legal Aspects
18. Economic and Financial Management
19. Other Factors
20. Evaluation Process
Bibliography (if  deemed necessary)
And from this we establish five areas of  evaluation, 
with each one corresponding to a part of  the scheme.
Area of  the context
• We will evaluate the good diagnosis of  the 
context. Was the project’s starting point correct? 
This involves checking to what extent we did 
a good analysis of  the situation in which the 
project was based and whether we did a good 
diagnosis. In no circumstances should this be an 
excuse to justify not having achieved the desired 
objectives. Doing an incorrect analysis of  the 
context is as serious as executing the project 
incorrectly. 
Area of  the results or objectives
• We will evaluate the obtained results, measuring 
them using previously established quantitative 
and qualitative indicators. This indicates the 
project’s effectiveness: have we achieved the 
objectives we set ourselves? This is undoubtedly 
the most important part of  the evaluation, 
requiring the greatest focus of  our efforts, time 
and energy. We will be measuring to what point 
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the desired objectives/results were achieved. This 
therefore justifies the correct way of  developing 
or having developed the project and how to 
continue.
Area of  the definition
• We will evaluate the other aspects that define a 
project in order to find out to what extent they 
were well established and if  they fulfil their 
purpose of  contributing to the achievement of  
the objectives. There is no universal and definitive 
list of  evaluation indicators for the definition of  
the project.
Area of  the process
• We will evaluate the functioning, based on the 
plans, of  all the elements that form the project’s 
production or management process. This 
indicates the project efficiency in the event that 
the desired results are achieved. 
Area of  the impact
• Lastly, we will evaluate the project’s repercussions 
in the long term and on a large scale. Sometimes 
this is the observation of  its contribution to a 
larger programme or plan. The impact evaluation 
generally has a political nature and we might not 
carry it out ourselves, as it could be done at a 
higher level within the institution or directly by 
an external client.
9. How do we evaluate?
In each case, we need to know what worked best and 
worst, and ask ourselves the reasons why it occurred thusly. 
Additionally, we will propose solutions for improvements, 
whether this is for an ongoing project or at the end of  a 
project that may or may not continue.
To do this, we will use a complete set of  tables which 
goes beyond the list of  successes and failures. We can use this 
both for the evaluation of  objectives or results and for the 
evaluation of  the definition and process.
Let’s look at some examples:
Evaluation of  objectives or results
Positive aspects
Element of  
the process/
result
Positive 
aspect
Reason How to 
maintain it
...
...
Positive aspects
Element of  
the process/
result
Positive 
aspect
Reason How to 
maintain it
Objective 1: Mostly 
achieved 
(80% of  
the desired 
result)
The team 
was well 
aware of  the 
importance 
of  achieving 
objective 1
Carry on 
motivating 
the team
...
Negative aspects
Element of  
the process/
result
Negative 
aspect
Reason How to 
maintain it
...
...
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Evaluation of  the process
10. When is evaluation carried out?
The evaluation of  a project takes place in all of  its 
phases: 
• Design/planning (before carrying it out)
• Execution (while it is taking place)
• Afterwards (when the project has finished)
Two complementary perspectives are used in this:
“Film”
This is constant evaluation throughout the project. 
It is continuous but not detailed evaluation. It is used to 
detect dysfunctions in the present, in order to keep track of  
the most important aspect, i.e. the overall result. Due to its 
immediacy and rapidity, it provides results that are not very 
detailed but very current. It occurs through regular, quick 
meetings in which the team gives a general recap of  the 
project. Above all, it evaluates the production process and 
small, immediate results. It enables on-the-spot decision-
making to redirect the progress of  the project. It is based 
on perceptions but also on the indicator values that can be 
measured at the time.
“Photo”
This is evaluation that is carried out periodically 
at various, specific moments of  the project and especially 
at the end. It is a more detailed evaluation of  a fixed 
moment which is in the past. It is used for the detection of  
successes and errors so that the project can be redirected, if  
necessary, or to start thinking about the next edition. The 
most important aspect is the specific state of  the project at 
a given moment. It obtains detailed and in-depth results 
but they are out-of-sync as the project is still ongoing or has 
finished. It takes place via reports or specific meetings on an 
assessment of  the project status, using precise instruments 
and data. It evaluates the overall project, including all its 
phases.
These two types of  evaluation are complementary to 
each other, providing the best of  each aspect and that which 
is not provided by the other. The longer the project goes on 
for, the more justified the use of  both systems.
In each case, the evaluation must be scheduled into 
the working calendar of  the management team. If  this is 
not done at the beginning, it is difficult to think about once 
the team has begun working. In some cases, the cost of  the 
evaluation phase has to be factored into the budget (external 
experts, the ordering of  reports, etc.).
Negative aspects
Element of  
the process/
result
Negative 
aspect
Reason How to 
maintain it
Objective 2: Only a small 
part was 
achieved...
The public’s 
reaction was 
not foreseen
Create 
conditions 
to gauge 
the public’s 
reaction
...
Negative aspects
Element of  
the process/
result
Negative 
aspect
Reason How to 
maintain it
The infras-
tructures
The 
technical 
apparatus 
did not 
always work 
well
Nobody 
knew how 
the technical 
apparatus 
worked
Hire an 
expert in the 
technical 
apparatus
...
Positive aspects
Element of  
the process/
result
Positive 
aspect
Reason How to 
maintain it
Production The 
deadlines 
were met
The 
supervisor 
was very 
strict in this 
aspect
Maintain the 
work levels 
and level of  
strictness
...
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11. Who does the evaluation?
Similarly to the previous section, there are two 
possibilities here that can also be complementary.
Internal evaluation
This is done by the team itself  “from within” the 
project. It is carried out by the same people who designed 
and manage the project. This has the advantage of  them 
knowing a lot about it but the disadvantage of  it being harder 
to be objective, especially if  they are deeply invested in it.
Generally speaking, it is preferable for the entire 
team to be involved in the evaluation, so that everybody 
understands that it is a team responsibility and everyone’s 
job. This also means that each person can and should accept 
their part of  the successes and failures.
External evaluation
This is done by an agent outside of  the team and it 
occurs “from outside” of  the project. If  is done by someone 
with no hierarchic relationship to the team, it becomes more 
like support or consultancy. If  it is done by someone from 
a higher hierarchic level, it becomes more like control/
supervision. It has the advantage of  being more objective 
as it comes from a point of  view that is less invested in the 
project and in the effects of  the results, but the disadvantage 
is that the evaluator will not know as much about the project.
12. General methods of evaluation
Very generally speaking, there are four types of  
evaluation and in cultural management we will essentially 
work with two of  them, although the other two can always 
be of  help in specific moments and situations. Let’s have a 
look at them:
Experimental evaluation
• This is based on the comparison between an 
unaffected situation and different situations in 
which some sort of  intervention was made. It is 
the most appropriate method for scientific tests in 
which one can control all the variables and modify 
or isolate a single one of  them. In cultural project 
this tends not to be very useful for evaluations in 
the short term. It can help in observations in the 
long term when, in a certain situation, work is 
being carried out on a model which is different 
from the rest. This is the case of  pilot projects. It 
obliges the team to be well aware of  the influence 
of  all the existing contextual factors. Example: a 
management model is applied to three cultural 
facilities in the city but not to the other one. The 
result of  the three is compared to the unaffected 
project over time.
Reflexive evaluation (also known as ante-
post)
• This is based on the comparison between the 
‘before’ and ‘after’ of  an intervention. This is the 
most commonly used method in cultural policies 
and management, given that the analysis of  the 
context is done twice, using the same methods 
for analysing the situation, if  possible. The first 
evaluation helps to set the objectives and the 
second is used for checking whether they were 
achieved. This method allows us to monitor the 
evolution of  a project over time, year after year, 
for instance. Example: we follow the track record 
of  a festival over the last five years. We then 
evaluate its behaviour in the sixth year using the 
same indicators as before, if  possible.
Transversal evaluation
• This is based on the comparison of  situations 
in which similar interventions took place. This 
method is used to compare different projects or 
different parts of  the same project. Instinctively, 
we do this very often. The aim is to give it a 
more structured dimension with elements that 
can be compared, bearing in mind that each 
situation is different. It is therefore a system 
in which everything is always relative. Even 
considering this factor, it can give a indications of  
a dysfunction in a certain project. Example: we 
evaluate the tour of  an artistic group in various 
cities of  the country. We cannot always use the 
same indicators because each situation (city, 
venue, time, agents, etc.) is different.
Evaluation of  opinion
• This is based on experts’ opinions, without 
having to find specific comparative data. This is 
the least concise of  the methods but it is often 
quicker, easier and cheaper to apply. Even if  it 
is always present, this method can be a good 
complement to the others but it must not be 
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the only one available. It helps to give an initial, 
momentary impression of  how the project is 
going or of  its final result. It sometimes lets 
us know what the figures aren’t telling us. It is 
almost indispensable in highly qualitative or 
subjective evaluations. Expert opinions can be 
very significant in projects. Example: we want to 
evaluate the quality of  a work of  art displayed in 
an exhibition for local artists. 
None of  the methods are exclusive. It is usually 
beneficial to use a combination of  the various methods as 
they mutually enrich and complement each other.
13. Indicators - the tools of evaluation
Evaluation requires certain instruments which we 
call indicators. These help us to measure and find out, 
both throughout the project and when it ends, the detailed 
situation of  the project, the results obtained in comparison 
to those expected, and the application of  the production or 
management phases.
There is no universal and definitive list of  valid 
indicators for the evaluation of  all projects. If  each project has 
its own objectives, it must have its own evaluation indicators. 
Each team must establish the evaluation indicators which 
are most suitable for measuring the success of  their project. 
However, some indicators of  results and, above all, processes 
(number of  attendees, deviation from budget or media 
impact, to give a few examples) can usually be found in many 
projects. In many cases, the team must create new indicators 
which give precise information about their particular project. 
An evaluation indicator informs us of  a situation or a 
result. If  it is not contrasted with a value of  reference, it is a 
simple piece of  data without much purpose. By comparing it 
with a known value (with that of  the previous year or another 
project, for example) it provides us with information about the 
project’s progress. The team must then analyse the reasons 
behind any changes they observed. The result obtained from 
the sum of  the indicators then helps to make decisions - a single 
indicator will rarely allow us to properly evaluate a project. This 
is because the sum of  various indicators offers us the possibility 
of  measuring the attainment of  all the objectives and this, in 
turn, will lead to the confirmation of  whether or not or to what 
extent the project (i.e. its objectives) was a success.
Example: 
• The diagnosis indicates that last year an average 
of  350 catalogues were sold in each exhibition.
• The current objective is to “increase the average 
number of  catalogues sold in each exhibition to 
400.”
• The evaluation indicator will be: “the average 
number of  catalogues sold in each exhibition.” 
The application conditions will be similar to 
the following: within a given period of  time, not 
including gifted copies, including internet sales, 
not including returned and lost copies, etc.
• The result obtained will give a sense of  how 
close we are to selling 400 copies. A margin of  
±10% can be included so that if  the number 
sold is between 360 and 440, the objective can 
be considered achieved. If  it is well below that 
figure, it will be deemed a failure: the objective 
was not achieved. The reasons for this will have 
to be sought. If  the figure is well over this, it will 
be seen as a spectacular success... but then the 
following question will have to be asked: why did 
we not predict a bigger result?
Depending on the contents of  the evaluation, there 
are different indicators in the different areas into which the 
project is organised, as explained above. Shown below are 
just a few of  the possibilities.
Area of  the context
These measure the setting in which the project takes 
place and how said setting evolves. There will be indicators 
which help to find out about the territory, the sector, the 
policies, etc. These enable a project diagnosis to be carried 
out (see the context or diagnosis section in the Design of  
Cultural Projects chapter). 
Example: the number of  libraries in a town (for a 
project to encourage reading).
More specifically, the evaluation can go ahead if  we 
know how:
• To properly present, justify, debate and document 
the objective(s).
• To properly analyse the territorial context in 
which the project takes place.
• To fully understand the cultural sector on which 
the project is based.
• To detect the existing policies which could 
provide context and coverage.
• To identify the background and references, 
205whether these are the same as or different to 
those used as inspiration or support.
• To properly analyse the strengths and weaknesses 
of  our organisation or work team.
• To know a lot about the public audience (if  they 
are considered part of  the context).
Area of  the results or objectives
These are impossible to generalise. The definition of  
the indicators will depend on the objectives of  each project. 
They measure whether or not or to what extent the proposed 
objectives or desired results were obtained.
Example: the number of  new membership cards 
registered in local libraries during the time in which a 
reading encouragement project was running (assuming that 
increasing the number of  library members was an objective).
Area of  the definition
These measure to what extent the definition 
elements (i.e. target audience, content, strategies, actions and 
management model) of  the project, aside from the objectives, 
were well established and if  they fulfilled their purpose of  
contributing to the achievement of  the objectives. Shown 
below are some of  the most commonly used ones, based on 
the different chapters which form the definition of  the project. 
Example: involving neighbourhood associations in a 
project (as a strategy) has helped to achieve the objectives 
of  a reading encouragement project. Without these 
associations, the objectives would have been impossible to 
attain.
In general and in terms of  evaluation indicators 
regarding the choice of  target audience, we ask ourselves:
• Was the chosen group the most suitable for 
achieving the objectives? Did we know much 
about it?
• Could we act homogenously towards the whole 
group? If  not, what aspects of  the group were 
too heterogeneous (age, background, level of  
interest, etc.)? 
• How did the target audience respond to our 
proposals? Who responded and was their 
response better or worse?
• Was there concordance between the target 
audience and the objectives?
• Did the interaction between groups (if  any) work 
well?
• Would it also have worked on another group?
• Which other target group would be preferable 
next time?
• Was the target group the most appropriate for 
our type of  organisation?
• Was the target group the most appropriate for 
our resources?
Evaluation indicators of  the project’s contents
• Was the chosen content the most suitable for 
achieving the objectives? If  not, what other 
contents would enable us to achieve them?
• Was the content appropriate for the target group?
• Was the content suited to our identity and our 
type of  organisation?
Evaluation indicators of  the project strategies or 
methodology
• Were the chosen strategies the most suitable 
for achieving the objectives? If  not, what 
other strategies would enable us to achieve the 
objectives?
• Were the strategies appropriate for the target 
group?
• Were the strategies suited to the identity of  our 
organisation?
• Were the strategies suited to our resources?
The definition
of the indicators will depend 
on the objectives of each 
project. They measure 
whether or not or to what 
extent the proposed 
objectives or desired results 
were obtained.
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Evaluation indicators of  the project’s actions
• Were the actions the most suitable for achieving 
the objectives? If  not, what other actions or 
types of  action would enable us to achieve the 
objectives?
• Were the actions appropriate for the target 
group? 
• Were the actions suited to the identity of  our 
organisation? 
• Were the actions suited to our resources?
• The Actions/Activities chapter also assesses the 
development of  the following.
• Were the actions carried out according to the 
planned criteria? 
• Did any aspect of  the actions need to be changed? 
If  yes, was the reaction correct?
Evaluation indicators of  the management model of  
a project
• Was the chosen management model the most 
suitable for achieving the objectives? If  not, what 
other management model would enable us to 
achieve the objectives?
• How did each of  the agents involved work/
respond?  Did they comply with the established 
plans and agreements?
• Was the management model suited to the identity 
of  our organisation?
• Was the management model suited to our 
resources? 
• Did all the agents feel comfortable with their 
responsibility in this management model?
Area of  the process
These measure the rational use of  the resources used 
to achieve the objectives.
Example: the correct functioning of  the infrastructural 
resources employed in the project. It is a supposition that if  
the resources fulfil their function, the project will progress 
more efficiently and therefore the objectives will be attained 
more easily.
This section does not have a single list of  indicators 
either, but shown below are some of  the most common ones, 
ordered in chapters of  the production. In terms of  evaluation 
indicators of  the production planning, we are especially 
interested in finding out:
• Were the work deadlines met? Why?
• Were the tasks well defined? 
• Were they well timed and sequenced (i.e. their 
duration and place in the schedule)? 
• Were the tasks appropriately assigned to persons 
and teams? 
• Could this have been done in another way? 
• Did unforeseen tasks have to be resolved? Why? 
Were they resolved well?
• Was the meeting of  deadlines well monitored? 
• Did the team know how to handle the possible 
deviations from the schedule? 
• Proposed improvements for future occasions.
Evaluation indicators of  human resources
• Was the work team well defined (number of  
persons, training, profiles, duties, etc.)?
• Did the coordination work well? What was better 
and what was worse?
• Was the attainment and circulation of  
information, the decision-making and the 
implementation of  decisions correct?
• Did the relations and coordination with other 
institutions and teams function well?
• Were conflicts and disagreements resolved? 
• Could this have been done in another way?
• Proposed improvements for future occasions.
• Evaluation indicators of  the communications 
plan
• Did the communications/diffusion enable the 
success of  the activities? Were the objectives 
achieved in consequence?
• Was the target audience the most suitable?
• Was the plan coherent with the principles of  the 
institution?
• Did the message, channels, supports, instruments, 
quantities, locations and costs, etc. function well? 
• Did the sponsorship plan (if  any) function well? 
• Could another type of  communication been 
used to get better results?
• Proposed improvements for future occasions.
Evaluation indicators of  infrastructures and of  
logistical and administrative requirements
• Did these work in favour of  the activity? What 
was better and what was worse?
• Were the incidents resolved correctly? 
• Proposed improvements for future occasions.
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Evaluation indicators of  the economic and financial 
management (this chapter may be viewed separately as an 
economics report).
• Did the budget follow the planned income and 
expenditure? Why? Did the team know how to 
react to detected budget deviations?
• Did the financing/treasury plan function well?  
• Proposed improvements for future occasions.
Area of  the impact
These measure long-term achievements. They may 
not be measured by the team itself  but instead by a supervisor 
with a wider perspective of  the whole or the timeframe.
Example: a gradual, year by year increase in reading 
levels in the town. This is measured with surveys on cultural 
habits and can be cross-referenced with data on library 
usage, bookshop sales, etc.
Different projects and their objectives may require:
• Quantitative indicators: measurements, 
registers, etc. These provide precise data which 
we can use to classify, tabulate and compare, 
etc. They are unique, undisputable and shared 
with everybody.
Examples: the number of  tickets sold for a concert, 
the people who attended a circus show in the street, the 
documents consulted in a local cultural archive, the hits on 
a website, etc.
• Qualitative indicators: observations, expert 
opinions, etc. These provide personal perspectives 
which can sometimes contradict one another but 
which help us to see aspects that the figures do 
not always indicate.
Examples: criticism in the media of  a certain project, 
the experts’ opinions of  the works displayed in a biannual 
exhibition, the stance of  cultural entities on a cultural 
proposal, etc.
Like many other times, the combined use of  
quantitative and qualitative indicators helps us to get a much 
more solid and complete idea of  the results.
14. Indicator characteristics
The characteristics of  evaluation indicators must 
be very particular for them to be truly useful to the team 
(especially the qualitative ones). In many cases we can simply 
rely on the usual indicators and at other times they must be 
specifically designed for the project. Whatever else they may 
be, indicators must be:
• Linked to the specific objectives and contents of  
the project.
Indicators depend on the objectives, whether 
this is a direct relation (each objective has 
its corresponding evaluation indicators) or 
whether this is related to the whole (the group of  
objectives corresponds to the set of  indicators), 
as applicable.
• Up-to-date.
Indicators must be regularly updated due 
to changes in the context, objectives, team, 
instruments and the evaluation possibilities.
• Fixed prior to the start of  the project’s production 
(i.e. those for the process) or its realisation (those 
of  the results).
In order to be objective and honest, the indicators 
must help us to carry out the evaluation and not 
the reverse: i.e. do not create the most convenient 
indicators based on the observed results... this will 
surely wrongly define the success of  our actions. 
Avoid the creation of  “made-to-measure” 
indicators, which give a false sense of  success, 
when the project has ended: this means we will 
always find a reason to believe that the project 
went well.
• Objective, neutral and non-interpretable.
The entire team must share the notion of  what 
needs to be measured and how to do this, without 
subsequent interpretations which do nothing but 
justify the reason for not achieving an objective or 
an aspect of  production that went poorly. To do 
this, it is advisable to debate the indicators within 
the team and to not prematurely consider them 
as understood, thus generating confused reports. 
The question we must ask is: are we sure that 
the measurement of  these indicators will enable 
us to find out whether we actually achieved the 
objective?
• Easily measurable.
We must be able to check the indicator as easily as 
possible so that it is useful to the team. Indicators 
that are very interesting and exciting but hard to 
measure are not especially useful.
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• Accessible based on our resources.
Like the previous point, if  the measurement of  
certain evaluation indicators is conceptually 
very simple but extremely costly or complex due 
to the means at our disposal, then it becomes 
impossible to produce any real products.
• Reliable or trustworthy.
Indicators must give the same result when they 
are measured more than once in the same 
context and project. In any case, any change in 
the indicator must correspond to a change in the 
variable being measured.
• Sensitive to small changes in context.
In culture, we often work with small developments 
in the habits of  people in the entire population. 
An indicator must therefore be capable of  
detecting these possible minimal changes.
• Long-lasting.
Indicators must comparable within the same 
project over time so as to observe their evolution, 
especially when working over the long term.
• Comparable with those of  other projects.
As far as possible, it is advisable for indicators 
to have a universal nature which enables us to 
compare one project to another (with all due 
caution due to the different realities in terms of  
context).
• Provable by third parties.
In order to guarantee their objectivity, it 
is essential for indicators, in terms of  their 
attainment and registration, to be provable by 
agents outside of  the project who can attest their 
authenticity at any given time.
The SMART system
There is a simplified version of  the aforementioned 
criteria that can be applied to objectives and therefore to the 
evaluation indicators. It is identified by the acronym SMART:
• Specific: clear, concrete and detailed. 
• Measurable: quantifiable. 
• Agreed to: with consensus and accepted.
• Realistic: possible, attainable.
• Time constrained: limited or fenced in by time.
Some authors define the “A” as Achievable or 
Attainable.
15. Instruments for obtaining information
Often, the difficulty of  evaluation lies not in setting an 
indicator but in finding the way to measure it and in obtaining 
a value for it. Social science provides us with a number of  
instruments which, when well developed, can help us to obtain 
information and opinions. These are a few of  them:
• Registers: censuses, existing statistics, minutes of  
meetings, internal work documents, etc.
These are documents which show concrete data 
and information that is useful for evaluation. 
They may be generated by the team itself  or 
by other agents (public institutions, research 
foundations, etc.). They help us to obtain both 
quantitative and qualitative information. Often, 
these registers help us, at the appropriate time, to 
establish the project diagnosis.
- Advantages:  they are easy to obtain, they 
usually contain a lot of  information and they are 
reliable.
- Disadvantages: they are incomplete and they 
do not always contain the information we are 
interested in.
• Measurements: the counting of  people, ticket 
stubs from sales, economic income and expenses, 
etc.
These are the result of  methods which are usually 
applied by the team itself  to obtain very precise 
quantitative information. They can be defined 
before the operation takes place.
- Advantages:  they are very precise, they measure 
exactly what we are interested in and they are 
long-lasting, etc.
- Disadvantages: there are few disadvantages 
apart from the need for qualitative systems to 
understand them better. They usually take time 
and staff to gather them.
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• Surveys: of  opinions, habits, etc.
These are a good method for finding out the 
opinions of  people in general and participants in 
our project in particular. They are carried out using 
technical sampling techniques or are applied to all 
users if  the figure is manageable. It is important 
to know how to design a good survey in terms of  
topics, concepts, questions, response options, etc. 
There is an entire survey design technique that is 
worth rigorously following. They can be used to 
obtain both quantitative and qualitative data.
- Advantages:  they are the best way to obtain 
information and opinions from people, they are 
long-lasting and comparable, etc.
- Disadvantages: they involve a complex 
technique which can be costly if  not properly 
controlled, it is advisable to outsource them to 
professionals. They are not always applicable to 
our target audience, which may be reticent and 
provide misleading answers.
• Personal interviews:
These constitute a highly valuable qualitative 
method due to the quality of  information that 
is obtained. They are based on the opinions of  
randomly selected people or people selected 
due to their perspective of  the subject in 
question. The interviewer must be rigorous in 
the interview so as not to condition the opinions 
or waste useful information. There is an entire 
technique for conducting a good personal 
interview. Sometimes, interviews can be a good 
complement to surveys and other quantitative 
measurements.
- Advantages:  they produce information and 
nuances about data that other systems do 
not provide. It is a system that gives qualified 
opinions, it is low cost and does not require much 
time.
- Disadvantages: the results are not very objective, 
they are difficult to generalise and compare. 
The interviewer must have a good interview 
technique.
• Group interviews:
These are a method for finding out opinions, 
positioning, information, etc. within a 
community. They are based on the random 
selection, with controlled variables, of  a small 
group of  people. Halfway between an interview, 
due to its dynamics, and a survey, due to its 
sampling mechanics, it is a quantitative method 
that consists of  extracting information from a 
group that represents a community. They require 
a very good control of  interview techniques.
- Advantages: they are useful for obtaining 
information, especially qualitative data, that 
other methods do not produce.
- Disadvantages: it is difficult to control the 
interviews, they are costly if  done by professionals 
and the obtained information is not very objective 
or quantified.
• Observation:
This is a simple method to carry out but it is 
complex to analyse if  one does not know how. 
It depends a lot on the observer’s capacity for 
perception and their point of  view. It is usually 
used as a complement to all the previous methods. 
It helps to understand situations which are only 
comprehensible via direct observation.
- Advantages:  it is simple to apply, it provides a 
lot of  information and it is low cost.
- Disadvantages: it is complicated to analyse that 
which was observed, it is difficult to generalise 
and quantify, and it potentially requires a lot of  
time.
16. Phases of evaluation
The evaluation of  results, processes as well as other 
aspects, takes place over time in stages that must be followed 
to their conclusion. These stages are:
• Design phase: this is the time to decide on 
the suitability and the type of  evaluation - its 
methodology, instruments (indicators and others), 
the schedule, the agents who will carry it out, etc.
• Descriptive phase: this consists of  the gathering, 
ordering and systemisation of  the information 
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about the planned aspects and also unforeseen 
events. It is carried out using the techniques and 
instruments designed in the previous phase.
• Comparative or valuation phase: this is the 
analysis and comparison of  the data obtained in 
the descriptive phase and contrasting it with the 
values expressed in the design of  the project. The 
aim is to find out to what point the expected or 
desired results were obtained (as pre-established 
in the objectives) and to look at other evaluable 
aspects.
• Process phase: having found out and valued the 
results obtained in the project, the aim now is to 
study the causes of  those results and any observed 
changes, both whether these were failures 
(unachieved objectives or failed processes) or 
successes (positive objectives or processes). At this 
point, we are asking ourselves why these results 
occurred.
• Diffusion phase: if  necessary, it is usually advisable 
to report the evaluation results to the team, to our 
superiors, to other agents or spokespersons or to 
the public. This may be done with anything from 
an internal technical report to a published and 
advertised paper.
• Decision-making phase: if  necessary and above 
all in cases of  projects that are still active or in 
successive editions, the evaluation results serve 
much more of  a purpose if  they help us to make 
some changes to the general direction of  the 
project or to its operation mechanics.
17. Working method and final examples
To summarise and provide some more examples, 
shown below are 3 examples of  varying complexity that 
share a common thread.
• The evaluation of  results always stems from the 
pre-established objectives and the evaluation of  a 
process always stems from the production design 
in the project’s general scheme (see the scheme in 
section 8 of  this document).
• The design of  objectives or the production 
involves the definition of  certain desirable values 
for the various variables that are being worked 
with. In the case of  objectives, these are called 
results and they are usually numeric. In the case 
of  the production or process, they are shared 
standards that illustrate the good functionality of  
all aspects of  the project.
• Defined below is a working method and a few 
instruments which will enable us to find out 
the new reality that came about due to our 
intervention. Numerous information gathering 
tools are used: documental research, observation, 
registers, surveys, questionnaires, interviews, 
meetings, group discussion, the writing of  
reports, etc.
• Having obtained the values of  each variable 
(results or process), they are contrasted with the 
desired value and/or general standards. We thus 
obtain a ratio between the desired result and the 
one obtained.
• At the same time, we carry out a deliberation and 
look at the relative importance of  each indicator 
compared to the others. Some will be more 
decisive and others less so.
Example 1 (quantitative indicator):
This is one of  the simplest cases: quantitative 
objectives that are easy to measure and evaluate with a single 
indicator.
• Objective: to gain a 10% increase in attendance 
in a theatre festival compared to the previous 
year in which there were 1000 people. This figure 
comes from the diagnosis we carried out for our 
project.
• General method: a comparison between the 
‘before’ (last year’s result) and the ‘after’ (this 
year’s festival).
• Indicator: number of  spectators this year 
compared to those of  last year.
• Desired value of  the indicator: 1100 people 
(minimum).
• Instrument: counting the sales of  tickets and 
invitations.
• Obtained value: 1200 people.
• Ratio: 1200 compared to 1000 is an increase 
of  20%. We have achieved and surpassed the 
objective.
Example 2 (qualitative indicator):
This is a case in which we need a qualitative evaluation 
as it is impossible to measure numerically.
211
• Objective: to increase the quality of  the works 
exhibited in a visual artists’ exhibition, as 
compared to those exhibited last year.
• General method: consult experts in the visual arts 
sector to find out their opinion. These are people 
who visited the exhibition last year and gave 
their opinion, which was somewhat unfavourable 
towards the quality of  the art.
• Indicator: the opinion that the quality has 
improved in the sector. 
• Desired value of  the indicator: a favourable 
opinion of  the art exhibition, considering it better 
than that of  last year, in terms of  the quality of  
the works.
• Instruments: interviews with experts, the opinion 
of  the media, the positioning of  art-based 
entities, the opinion expressed by the public in 
surveys, etc.
• Obtained value: favourable opinions, critiques 
and impressions.
• Ratio/result: the general opinion is positive, the 
quality of  the artistic works is better than that of  
last year. We achieved our objective.
Example 3 (complex objective - 
complementary indicators):
This concerns a complex objective which is not 
measureable with just one indicator.
• Objective: to gain participation from cultural 
entities in the organisation of  the town’s 
celebrations.
• General method: a complementary combination 
of  various indicators measurable both during 
and at the end of  the process.
• Indicators: there is no single indicator which can 
measure the concept of  participation but the 
combined sum of  numerous indicators can guide 
us towards the detection of  the project’s success 
or failure.
• Desired value: different values will be applied 
depending on the indicator. In all cases, the 
desired and obtained values must involve a 
measurement of  the success of  the objective. 
The values can be compared with those of  the 
two previous years of  the same project and with 
values from other similar situations.
• Instruments: multiple instruments to measure the 
value of  each indicator.
• Obtained values: those of  each indicator after 
they have been measured with the instruments 
we have provided.
• Ratio/result: obtained values that are equal or 
better in comparison with those expected or 
desired. Generally speaking, we achieved our 
objective.
Indicators Desired values Instruments
Total no. of  entities involved 22 out of  37 Minutes of  meetings
Attendance of  meetings 75% of  the meetings Minutes of  meetings
Continued representation 80% compared the previous meeting Minutes of  meetings
Contribution to activities 3 proposals minimum Minutes + observation
Responsibility for activities Minimum 1 activity/entity Programme
Cooperation in activities 5 in total from the programme Programme
Debate to make agreements 90% in agreement Observation
Collective decision-making The 5 most important Minutes + observation
Level of  satisfaction of  the entities 80% of  the entities Report + observation
